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Subject: Monthly Progress Repor£ #8
Enclosure: (1) Failure Reports
Gentlemen:

- This monthly progress report is submitted in compliance with
the reguirements of paragraph 4.6 of the Statement of Work and
covers the period of 1 May 1978 through and including 31 May 1978.
This report gives a summary of the accomplishments and identifies

the work scheduled for the next reporting period.

Accomplishments

o Final testing of Modules 4 and 6 was initiated.

o A revised schedule was presented to the COTR early in May.
In addition four major problem arcas were identified as
being critical to meeting that schedule. As a confidence
check I had two senior members of SCI's staff review the
problem arcas and conduct a technical audit of the software
implemented to date. The problems and recommended solutions
presented in May were confirmed. No other problems were
identified.

o Coding progressed slower ﬁhan planned because we lost
two key members of our staff. An additional person was added
to the projecct to try and pick up the slack.

o Some progress has been made toward system integration.

The File Manager module has been interfaced with simulations
of all of the modules that will impact its design.-
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Problems

(o]

Base Page Linkage - situation unchanged. Everyone is aware
of the limitations imposed and we have established procedures
to minimize the impact. The problems will surface during
system integration.

scheduling/Disc Contentions - Some of the disc contention/
scheduling problems have been reduced by making use of
resource numbers. Routines of several modules which make
use of Time-List scheduling could still present disc
contention problems. The impact of this is that is slows
portions of the system down.

Hardware failures — As the attached failure reports reflect
we were inconvenienced by down time due to equipment
failures. The cumulative down time for the period was

3 days.

Core Requirements — No change since the meeting held in May.
We purchased a software package from HP (DVR67) which was
reported to have the ability to remove drivers from RTE 1T
core resident status to a disc overlay status. The results
were negative. The software package was not compatible
with RTE II. We are continuing to look for ways of
minimizing the RDT core requirements. We are in a vicious
loop because by putting programs out on disc we increase
system response time.

Micro coding - no change since the meeting in May.

for Next Period

The coding of all the modules should be completed in the
next report period. :

Modules 4, 6, and 14 are scheduled to be tested by 15 June.
Modules 2, 3, 7, and 9 are scheduled to be tested by 1 July.
Modules 1, 10 and 11 are scheduled to be tested by 15 July.
Integrétion testing is scheduled to start on 1 July however

we are making some initial tests on the file manage which will
make the integration process a little easier.
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Cost Performance Profile:

The data presented below are engineering estimates and do not
reflect actuals as collected by SCI's standard accounting procedures
to be submitted in accordance with the progress payments clause
of the contract.

Manhours expended to date ’ 9,474
Contract value $287,815
Funds expended to date $239,601
Funds remaining $ 48,214

Very truly yours, "
- V4
2,/}/ %?/ﬂﬂ\,

Joseph DeChristopher
Program Manager
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FAILURE REPORT

PROJECT: 6177 ' REPORT # 024

Unit Description: 12962A Disc Subsystem including 7905A Disc
serial number 1630A01308

Date of Failure: 05/03/78

Failure mode: Disc would not function - error light remained on.

Corrective Action: Hewlett-Packard was called and their service-
man traced the problem to a loose receiver
guide. He glued same - correcting the malfunction.
The device was down 2 days.

Approved by:

Date 5 May 1978
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FATILURE REPORT

PROJECT: 6177 REPORT # 025

Unit Description: Line Printer model 12975A serial number 1642A00513

Date of Failure: 05/18/78

Failure mode: Line Printer was not printing in certain columns.

Corrective Action: Hewlett-Packard was called and their service-
man found the malfunction to be a hammer driver.
He replaced the hammer driver, thereby correcting
the problem. The device was down 1 day.

Approved by:

ﬂwﬁ E A loarritnn

Date 19 May 1978
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Coding
Test/Debug
Integration

Systems Testing
Factory Accept

FAT Results

Scftware Docum
Operations Man.
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Training Plan
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PROJECT 6177

(RDT) MILESTONE CHART

NOTE: Dates indicated above are for the week ending
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